<u>Risk</u>	Risk Statement	Response Strategy	
Illness	The rate of completing the project will be negatively impacted due to illness	Rest and create a project plan that can account for the time loss due to illness	
Internet Failure	The rate of completing the project will be negatively impacted due to illness	Contact network provider and/or use your phone to connect to the internet for short-term internet access.	
Technical Difficulties	mistakenly erasing your entire project, or sections of my project from your computer.	Ensure all files are routinely pushed on GitHub so that data may be cloned from the repository in the event of a loss.	
Loss/Broken of laptop	A broken laptop would result in not being able to complete the project	Have another device that is accessible to you, that allows the download all of the necessary software for this project and use GitHub to clone your recent progress	
GitHub Failure	GitHub servers going down leads to temporarily not having access to your repository or to losing data and development progress	Make a regular hard backup on a non- cloud service	
Failure to Meet Project Deadline	Poor time management leading to the product not being deployed by the deadline	Ensure project is planned thoroughly and managed throughout.	
Hardware Failure	Renewals aren't carried out for web server and domain names leading to website outages until contracts are renewed.	Ensure that all contracts are available to be viewed by relevant parties, and calendar entries are set up with remonders, while also setting up email notifications for when renewals are due.	
Joint Pains	Constantly sitting could lead to a negative impact on the physical body	It is important to stand and stretch every hour to prevent joint pains	

To protect your health and recover as well as reduce the impact of time lost	
To ensure the completion of the project objectives on time by reducing the impact of losing internet connectivity. Low Medium 4	
To ensure access to the website throughout development and post deployment.	
To ensure access to yuour work regardless of which device. High	
To ensure you don't loose your work Low High 7	
Finish project on time and to a good standard. Low High	
Prevent the domain name from being lost and having outages due to the web server being removed as it is no longer in service. Low High 7	
To protect your health and ensure you're not damaging your physical body High Medium 6	

•		<u>Impact</u>		
		Low	Medium	High
Liklihood	Low	1	4	7
	Medium	2	5	8
	High	3	6	9